
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:35 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud

Diary #: 088 Date: 15-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 280

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM JAMES BENNINGHOVIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JOHNATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP JOHN CALZASCIAIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1 - Lifting temporary truss segment # 6 from dock yard, north of ware house, and loading it on barge to
splice it to truss segment #7 at berth 7.
2 - PIning and bolting temp truss segment # 6 and #7 upper chord connection plates.
3 - I attended staff meeting at 9;30 am.
4 - prepration for closure pour is in progress.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Modanlou, Masoud Diary #: 088 Date: 15-Jun-2010 Tuesday

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00
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